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25X1

11 January 1967

MEMORANDUM FOR THE RECORD

SUBJECT: A-12 Phase Out

0945 - 10 January 1967 - Meeting in Command Post
Present were:

General Bacalis
John Parangosky

Kelly Johnson LAC
P&W
P&W
LAC

Most of the conversation was between Kelly Johnson and
John Parangosky.

Parangosky - Complete close-out period is 1 January -
31 March 1968.

Operational close-out of -
31 December 1967.

Aircraft will be mothballed at Davis
Monthan.

Kelly to prepare study for best way to
mothball, also alternate ways of moth-
balling. Charge study to the service
contract.

In about 3 weeks, definite guidance will
be available.
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Kelly - Political implications of storing A-12 at Davis
Monthan

Store Tooling at LAC?
Flyable Storage - No
General - Store 121 and 122
Operations end 31 December 1967
Clean-up by 31 November 1968
. 5 A/C Sept 4 Ops and 1 Trg or
5 Ops and 1 Trg

July-Sept 1967 phase down to 5 A/C based on
flying hours.

Parangosky - Fleet includes Number 134 and should be
third aircraft mothballed.

July - Adjust Connie Schedule of 3 A/C
(2 owned by Agency plus 1 on lease)
Canvas possible buyers.

25X1

. Jet Star - cancel - July 1967
No IRAN Program
Mod Kits to be continued until 1 July 1967.
Afterwards only safety of flight.to be
continued.
Operating crews cut 50% by 1 July 1967

Parangosky -~ Drop Cameras

No more engineering except for flight safety.

Kelly - Vendor problems on close-out of contract,

AGE and instruments to Air Force

o

Approved For Release 2003/12/19 : CIA-RDP71B00399R000600060048-6




b 7}

- Approved For.ease 2003/12/19 : CIA-RDP71BOO39.00600060048-6
SECRET

L 1 25

PAGE 3

Parangosky - Fuel Disposition
Camera work equipment stored
Kelly - Shop equipment disposition - store or remove

Kelly -~ David-Monthan will be bad publicity.

Prefer storage of aircraft at in hangar 25X
with hangar sealed and only a guard force on
hand.

Tech representatives necessary until 31 December 1967

Customer service personnel necessary after
‘ 31 December 1967 -

What equipment can be shifted to the U-2 or U-2R?

25X1 - Engineering necessary during operations

Loss of contract personnel will be disastrous

Kelly - Study of "21" points for phase out.

25X1 Parangosky - houses over[::::keople - many 25X
own homes.

34 K engines to be continued -~ P&W and LAC.

25X1

Acting Deputy for Materiel, OSA

25X1
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